

SCHLAGE OU REMEDIATION ACTIVITIES MONTHLY UPDATE

January 2015

RAP Implementation	DTSC Site Activities	Ongoing/Future Activities
AMEC submitted response to comments on the 3rd Quarter 2014 Groundwater Monitoring Report to DTSC on 11/18/14.	DTSC approved the 3rd Quarter 2014 Groundwater Monitoring Report on 1/5/15.	The 3 rd Quarter Groundwater Monitoring Report will be posted on Envirostor.
AMEC is preparing the 4 th Quarter Groundwater Monitoring Report.	The Report will be submitted in February 2015.	DTSC will review the 4th Quarter Groundwater Monitoring Report when it is received.
UPC is working not done the grading described in the Work Notice of September 2014. This was due to permitting issues and weather.	DTSC will prepare another Work Notice for the Activity.	UPC will begin the work near February 1, 2015.
UPC is continues to reevaluate the Northernmost part of Schlage OU (the administration building area). UPC is developing an Additional Site Investigation Report regarding the restricted reuse determination.	DTSC will review the Additional Site Investigation Report to determine what additional work (if any) may be needed to bring the area up to "unrestricted" use.	If any additional work is required DTSC will mail a work notice to the community.